
Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4594X          

0023 Pay Period End Date: 01.09.2016

Estimate Summary to Contractor Page:   1 of 16

Nebraska Department of Roads Date: 01.20.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION LLC

129 E 2ND ST

P O BOX 2003

 

Date Awarded: 03.10.2014

03.17.2014

03.18.2014

Date Let:

IN GUIDE ROCK & SOUTH

02.20.2014

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

HASTINGS  NE  68902-2003

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.18.2014

12.14.2015Date Project Completion:

Counties

WEBSTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42594  000 STP-78-1(104) 078 0.000 6.180 GRAD CULV BR GDRL BIT

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4594X          

0023 Pay Period End Date: 01.09.2016

Estimate Summary to Contractor Page:   1 of 16

Nebraska Department of Roads Date: 01.20.2016

$4,458,675.88

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $4,421,828.38 $4,420,658.38 $1,170.00
Stockpiled Materials $-.01 $-.01 $.00

Gross Earnings $4,421,828.37 $4,420,658.37 $1,170.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $4,421,828.37 $4,420,658.37 $1,170.00

Liquidated Damages -$40,014.00 -$40,014.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-876.76 $-876.76 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$40,890.76 $.00

Payment

-$40,890.76

$4,380,937.61 $4,379,767.61 $1,170.00

$.00 $.00 $.00

99%

% Time Comp

% Dollar Comp

115%

$4,211,927.27

01.15.2016 01.15.2016

01.19.2016

Kohmetscher, Kevin

Halstead, Kerri

Meyer, Keith

Project Manager District Engineer

Construction Engineer

01.19.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 01.19.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      33,000.00 1.000 33,000.00

1.000 33,000.00

1.000 33,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      29,500.00 1.000 29,500.00

1.000 29,500.00

1.000 29,500.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 686.000 20,580.00

686.000 20,580.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      9.76 32,670.000 318,859.20

32,670.000 318,859.20

37,722.000 368,166.72

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1041.00      1.35 34,368.000 46,396.80

34,368.000 46,396.80

72,124.869 97,368.57

0.000 0.00

0005

SY  SALVAGING AND PLACING TOPSOIL
0005 

1106.00      13.50 455.000 6,142.50

455.000 6,142.50

201.638 2,722.12

0.000 0.00

0006

SY  REMOVE DRIVEWAY
0006 

1107.00      12.00 223.000 2,676.00

223.000 2,676.00

205.109 2,461.31

0.000 0.00

0007

SY  REMOVE WALK
0007 

1108.00      12.00 640.000 7,680.00

640.000 7,680.00

585.000 7,020.00

0.000 0.00

0008

LF  REMOVE COMBINATION CURB AND GUTTER
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.00      4.50 295.000 1,327.50

295.000 1,327.50

3,091.000 13,909.50

0.000 0.00

0009

LF  REMOVE GUARDRAIL
0009 

L006.00      275.00 21.000 5,775.00

21.000 5,775.00

15.000 4,125.00

0.000 0.00

0010

ACRECOVER CROP SEEDING
0010 

L006.50      2,900.00 3.000 8,700.00

3.000 8,700.00

0.000 0.00

0.000 0.00

0011

ACRETEMPORARY SEEDING
0011 

L019.13      1.35 5,077.000 6,853.95

5,077.000 6,853.95

11,418.111 15,414.45

0.000 0.00

0012

SY  EROSION CONTROL, CLASS 1D
0012 

L019.20      3.90 185.000 721.50

185.000 721.50

263.888 1,029.16

0.000 0.00

0013

SY  EROSION CONTROL, CLASS 2A
0013 

L020.50      105.50 24.000 2,532.00

24.000 2,532.00

0.000 0.00

0.000 0.00

0014

SY  TRANSITION MAT
0014 

L021.51      2.81 4,752.000 13,353.12

4,752.000 13,353.12

2,145.000 6,027.45

0.000 0.00

0015

LF  EROSION CHECKS, TYPE WATTLE
0015 

L022.11      2.40 12,444.000 29,865.60

12,444.000 29,865.60

7,648.000 18,355.20

0.000 0.00

0016

LF  FABRIC SILT FENCE-LOW POROSITY
0016 

1012.00      105.00 0.000 0.00

69.000 7,245.00

69.000 7,245.00

0.000 0.00

4001

EACHRIGHT-OF-WAY MARKERS

Right of Way Markers

4001 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.11      189.00 0.000 0.00

50.000 9,450.00

40.000 7,560.00

0.000 0.00

4003

HOURRENTAL OF BULLDOZER, FULLY OPERATED

For Slope Tracking

4003 

Contracted 533,963.17

Current 550,658.17

In place 613,904.48

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.117 1,170.00

0017

LS  MOBILIZATION
0017 

4004.50      3.00 990.000 2,970.00

990.000 2,970.00

990.000 2,970.00

0.000 0.00

0018

LB  CAST IRON GRATE AND FRAME
0018 

4050.01      20.00 218.000 4,360.00

218.000 4,360.00

218.000 4,360.00

0.000 0.00

0019

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0019 

4105.59      900.00 2.000 1,800.00

2.000 1,800.00

2.000 1,800.00

0.000 0.00

0020

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0020 

4155.50      2.10 110.000 231.00

110.000 231.00

110.000 231.00

0.000 0.00

0021

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0021 

4360.18      266.00 2.000 532.00

2.000 532.00

2.000 532.00

0.000 0.00

0022

EACH18" METAL FLARED-END SECTION
0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.24      300.00 12.000 3,600.00

12.000 3,600.00

12.000 3,600.00

0.000 0.00

0023

EACH24" METAL FLARED-END SECTION
0023 

4360.30      425.00 3.000 1,275.00

3.000 1,275.00

3.000 1,275.00

0.000 0.00

0024

EACH30" METAL FLARED-END SECTION
0024 

4360.36      550.00 3.000 1,650.00

3.000 1,650.00

3.000 1,650.00

0.000 0.00

0025

EACH36" METAL FLARED-END SECTION
0025 

4360.60      1,990.00 6.000 11,940.00

6.000 11,940.00

6.000 11,940.00

0.000 0.00

0026

EACH60" METAL FLARED-END SECTION
0026 

P300.18      42.00 23.000 966.00

23.000 966.00

23.000 966.00

0.000 0.00

0027

LF  18" CULVERT PIPE, TYPE 3,4 OR 5
0027 

P300.24      38.00 288.000 10,944.00

288.000 10,944.00

328.000 12,464.00

0.000 0.00

0028

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0028 

P300.30      55.00 35.000 1,925.00

35.000 1,925.00

35.000 1,925.00

0.000 0.00

0029

LF  30" CULVERT PIPE, TYPE 3,4 OR 5
0029 

P300.36      65.00 26.000 1,690.00

26.000 1,690.00

26.000 1,690.00

0.000 0.00

0030

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0030 

P300.60      140.00 131.000 18,340.00

131.000 18,340.00

131.000 18,340.00

0.000 0.00

0031

LF  60" CULVERT PIPE, TYPE 3,4 OR 5
0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P402.30      55.00 292.000 16,060.00

292.000 16,060.00

292.000 16,060.00

0.000 0.00

0032

LF  30" CULVERT PIPE, TYPE 3,4,5 OR 6
0032 

Contracted 88,283.00

Current 88,283.00

In place 89,803.00

This Estimate 1,170.00

GROUP 4 CULVERTS

GROUP 4A CULVERTS AT STATION 71+64

0030.40      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0033

LS  MOBILIZATION
0033 

4044.00      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0034

EACHPREPARATION OF STRUCTURE
0034 

4051.01      18.00 315.000 5,670.00

315.000 5,670.00

315.000 5,670.00

0.000 0.00

0035

CY  EXCAVATION FOR BOX CULVERTS
0035 

4101.06      435.00 124.930 54,344.55

124.930 54,344.55

124.930 54,344.55

0.000 0.00

0036

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0036 

4151.00      1.25 12,446.000 15,557.50

12,446.000 15,557.50

12,446.000 15,557.50

0.000 0.00

0037

LB  REINFORCING STEEL FOR BOX CULVERT
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8010.03      65.00 33.000 2,145.00

33.000 2,145.00

0.000 0.00

0.000 0.00

0038

CY  CRUSHED ROCK FOR BASE COURSE
0038 

Contracted 85,717.05

Current 85,717.05

In place 83,572.05

This Estimate 0.00

GROUP 4A CULVERTS AT STATION 71+64

GROUP 4B CULVERTS AT STATION 193+05

0030.40      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0039

LS  MOBILIZATION
0039 

4044.00      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0040

EACHPREPARATION OF STRUCTURE
0040 

4051.01      15.00 221.000 3,315.00

221.000 3,315.00

221.000 3,315.00

0.000 0.00

0041

CY  EXCAVATION FOR BOX CULVERTS
0041 

4101.06      405.00 113.920 46,137.60

113.920 46,137.60

113.920 46,137.60

0.000 0.00

0042

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0042 

4151.00      1.25 11,721.000 14,651.25

11,721.000 14,651.25

11,721.000 14,651.25

0.000 0.00

0043

LB  REINFORCING STEEL FOR BOX CULVERT
0043 

8010.03      65.00 31.000 2,015.00

31.000 2,015.00

0.000 0.00

0.000 0.00

0044

CY  CRUSHED ROCK FOR BASE COURSE
0044 



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4594X          

0023 Pay Period End Date: 01.09.2016

Estimate Summary to Contractor Page:   5 of 16

Nebraska Department of Roads Date: 01.20.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3089.80      220.50 0.000 0.00

33.000 7,276.50

33.000 7,276.50

0.000 0.00

4011

CY  FLOWABLE FILL CONCRETE

Flowable fill for Cavity under Box Culvert

4011 

Contracted 73,118.85

Current 80,395.35

In place 78,380.35

This Estimate 0.00

GROUP 4B CULVERTS AT STATION 193+05

GROUP 6 BRIDGE AT STATION 213+93.09

0030.60      5,200.00 1.000 5,200.00

1.000 5,200.00

1.000 5,200.00

0.000 0.00

0045

LS  MOBILIZATION
0045 

6007.22      245.00 92.000 22,540.00

92.000 22,540.00

8.097 1,983.77

0.000 0.00

0046

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0046 

6007.23      333.00 5.000 1,665.00

5.000 1,665.00

1.061 353.31

0.000 0.00

0047

SY  BRIDGE DECK REPAIR, FULL DEPTH
0047 

6010.26      525.00 24.600 12,915.00

24.600 12,915.00

24.600 12,915.00

0.000 0.00

0048

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0048 

6030.00      8,650.00 1.000 8,650.00

1.000 8,650.00

1.000 8,650.00

0.000 0.00

0049

EACHPREPARATION OF BRIDGE AT STATION

213+93.09

0049 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.50      1.23 5,090.000 6,260.70

5,090.000 6,260.70

5,090.000 6,260.70

0.000 0.00

0050

LB  EPOXY COATED REINFORCING STEEL
0050 

Contracted 57,230.70

Current 57,230.70

In place 35,362.78

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 213+93.09

GROUP 6A BRIDGE AT STATION 225+52.49

0030.60      23,450.00 1.000 23,450.00

1.000 23,450.00

1.000 23,450.00

0.000 0.00

0051

LS  MOBILIZATION
0051 

3050.15      297.00 179.400 53,281.80

179.400 53,281.80

179.400 53,281.80

0.000 0.00

0052

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0052 

3051.10      1.22 32,800.000 40,016.00

32,800.000 40,016.00

32,800.000 40,016.00

0.000 0.00

0053

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0053 

6007.22      245.00 348.500 85,382.50

348.500 85,382.50

1.749 428.51

0.000 0.00

0054

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0054 

6007.23      355.00 5.000 1,775.00

5.000 1,775.00

0.000 0.00

0.000 0.00

0055

SY  BRIDGE DECK REPAIR, FULL DEPTH
0055 

6010.22      475.00 23.300 11,067.50

23.300 11,067.50

23.300 11,067.50

0.000 0.00

0056

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.26      630.00 127.200 80,136.00

127.200 80,136.00

127.200 80,136.00

0.000 0.00

0057

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0057 

6016.20      48.25 1,742.700 84,085.28

1,742.700 84,085.28

1,742.700 84,085.28

0.000 0.00

0058

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0058 

6030.00      21,350.00 1.000 21,350.00

1.000 21,350.00

1.000 21,350.00

0.000 0.00

0059

EACHPREPARATION OF BRIDGE AT STATION

225+52.49

0059 

6100.00      910.00 38.000 34,580.00

38.000 34,580.00

38.000 34,580.00

0.000 0.00

0060

EACHFLOOR DRAINS
0060 

6131.50      1.23 24,185.000 29,747.55

24,185.000 29,747.55

24,185.000 29,747.55

0.000 0.00

0061

LB  EPOXY COATED REINFORCING STEEL
0061 

6210.14      42.50 450.000 19,125.00

450.000 19,125.00

424.500 18,041.25

0.000 0.00

0062

LF  HP 12 INCH X 53 LB STEEL PILING
0062 

6617.25      123.00 850.000 104,550.00

1,878.450 231,049.35

1,878.450 231,049.35

0.000 0.00

0063

SF  CONCRETE REPAIR
0063 

8091.00      38.00 130.000 4,940.00

130.000 4,940.00

194.030 7,373.14

0.000 0.00

0064

CY  GRANULAR BACKFILL
0064 

6210.34      25.50 0.000 0.00

25.500 650.25

25.500 650.25

0.000 0.00

4012

LF  PAY CUT-OFF FOR 12 INCH X 53 LB STEEL
PILING

Pile Cut-Off

4012 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6960.02      2,610.59 0.000 0.00

1.000 2,610.59

1.000 2,610.59

0.000 0.00

4013

LS  ADDITIONAL WORK

Additional Repair work

4013 

6005.33      82.84 0.000 0.00

42.500 3,520.70

42.500 3,520.70

0.000 0.00

4014

LF  PREFORMED EXPANSION JOINT, TYPE B

Pier 2 Expantion Joint

4014 

Contracted 593,486.63

Current 726,767.52

In place 641,387.92

This Estimate 0.00

GROUP 6A BRIDGE AT STATION 225+52.49

GROUP 6B BRIDGE AT STATION 245+39.13

0030.60      3,950.00 1.000 3,950.00

1.000 3,950.00

1.000 3,950.00

0.000 0.00

0065

LS  MOBILIZATION
0065 

6007.22      245.00 68.100 16,684.50

68.100 16,684.50

2.523 618.14

0.000 0.00

0066

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0066 

6007.23      333.00 5.000 1,665.00

5.000 1,665.00

0.000 0.00

0.000 0.00

0067

SY  BRIDGE DECK REPAIR, FULL DEPTH
0067 

6010.26      525.00 17.500 9,187.50

17.500 9,187.50

17.500 9,187.50

0.000 0.00

0068

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0068 

6030.00      8,100.00 1.000 8,100.00

1.000 8,100.00

1.000 8,100.00

0.000 0.00

0069

EACHPREPARATION OF BRIDGE AT STATION

245+39.13

0069 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.50      1.23 3,760.000 4,624.80

3,760.000 4,624.80

3,760.000 4,624.80

0.000 0.00

0070

LB  EPOXY COATED REINFORCING STEEL
0070 

6617.25      133.00 120.000 15,960.00

120.000 15,960.00

140.220 18,649.26

0.000 0.00

0071

SF  CONCRETE REPAIR
0071 

Contracted 60,171.80

Current 60,171.80

In place 45,129.70

This Estimate 0.00

GROUP 6B BRIDGE AT STATION 245+39.13

GROUP 6C BRIDGE AT STATION 300+54.01

0030.60      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0072

LS  MOBILIZATION
0072 

6007.22      245.00 47.900 11,735.50

47.900 11,735.50

2.758 675.71

0.000 0.00

0073

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0073 

6007.23      333.00 5.000 1,665.00

5.000 1,665.00

2.928 975.02

0.000 0.00

0074

SY  BRIDGE DECK REPAIR, FULL DEPTH
0074 

6010.26      588.00 11.400 6,703.20

11.400 6,703.20

11.400 6,703.20

0.000 0.00

0075

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0075 

6030.00      7,980.00 1.000 7,980.00

1.000 7,980.00

1.000 7,980.00

0.000 0.00

0076

EACHPREPARATION OF BRIDGE AT STATION

300+54.01

0076 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4594X          

0023 Pay Period End Date: 01.09.2016

Estimate Summary to Contractor Page:   7 of 16

Nebraska Department of Roads Date: 01.20.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.50      1.23 2,930.000 3,603.90

2,930.000 3,603.90

2,930.000 3,603.90

0.000 0.00

0077

LB  EPOXY COATED REINFORCING STEEL
0077 

6619.50      895.00 6.000 5,370.00

6.000 5,370.00

6.000 5,370.00

0.000 0.00

0078

EACHREPAIR FLOOR DRAIN
0078 

Contracted 41,057.60

Current 41,057.60

In place 29,307.83

This Estimate 0.00

GROUP 6C BRIDGE AT STATION 300+54.01

GROUP 7 GUARDRAIL

0030.70      6,750.00 1.000 6,750.00

1.000 6,750.00

1.000 6,750.00

0.000 0.00

0079

LS  MOBILIZATION
0079 

7011.20      22.50 462.500 10,406.25

462.500 10,406.25

462.500 10,406.25

0.000 0.00

0080

LF  W-BEAM GUARDRAIL
0080 

7015.00      22.75 122.000 2,775.50

122.000 2,775.50

122.000 2,775.50

0.000 0.00

0081

LF  CABLE GUARDRAIL
0081 

7017.50      3.50 2,796.000 9,786.00

2,796.000 9,786.00

0.000 0.00

0.000 0.00

0082

LF  REMOVE & SALVAGE GUARDRAIL
0082 

7020.00      2,050.00 15.000 30,750.00

15.000 30,750.00

15.000 30,750.00

0.000 0.00

0083

EACHBRIDGE APPROACH SECTIONS
0083 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7020.05      900.00 1.000 900.00

1.000 900.00

1.000 900.00

0.000 0.00

0084

EACHBRIDGE APPROACH SECTIONS

TL-2

0084 

7022.00      925.00 2.000 1,850.00

2.000 1,850.00

2.000 1,850.00

0.000 0.00

0085

EACHEND ANCHORAGE ASSEMBLY
0085 

7023.00      3,000.00 2.000 6,000.00

2.000 6,000.00

2.000 6,000.00

0.000 0.00

0086

EACHTERMINAL ANCHORAGE SECTIONS
0086 

7024.25      2,450.00 14.000 34,300.00

14.000 34,300.00

14.000 34,300.00

0.000 0.00

0087

EACHGUARDRAIL END TREATMENT, TYPE I
0087 

7020.30      525.00 0.000 0.00

8.000 4,200.00

8.000 4,200.00

0.000 0.00

4015

EACHBRIDGE APPROACH SECTION (MODIFIED)

MSG Bridge Approach Section W/ Midspan Rail
Support

4015 

Contracted 103,517.75

Current 107,717.75

In place 97,931.75

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      10.00 1,261.000 12,610.00

1,261.000 12,610.00

1,133.700 11,337.00

0.000 0.00

0088

STA OVERLAY BROKEN LINES
0088 

0002.60      10.00 2,429.000 24,290.00

2,429.000 24,290.00

1,756.460 17,564.60

0.000 0.00

0089

STA OVERLAY SOLID LINES
0089 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:
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Nebraska Department of Roads Date: 01.20.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.76      1.00 1,750.000 1,750.00

1,750.000 1,750.00

1,277.500 1,277.50

0.000 0.00

0090

LF  PERMANENT PAVEMENT MARKING, PAINT
0090 

0030.90      97,480.00 1.000 97,480.00

1.000 97,480.00

1.000 97,480.00

0.000 0.00

0091

LS  MOBILIZATION
0091 

2010.00      50.00 100.000 5,000.00

100.000 5,000.00

50.830 2,541.50

0.000 0.00

0092

CY  CRUSHED ROCK SURFACE COURSE
0092 

2021.00      50.00 9.000 450.00

9.000 450.00

8.000 400.00

0.000 0.00

0093

EACHMAILBOX POST
0093 

3014.11      46.00 665.000 30,590.00

215.000 9,890.00

187.000 8,602.00

0.000 0.00

0094

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0094 

3016.23      56.00 234.000 13,104.00

234.000 13,104.00

272.043 15,234.41

0.000 0.00

0095

SY  6" CONCRETE CLASS 47B-3000 SIDEWALKS
0095 

3016.39      52.00 176.000 9,152.00

176.000 9,152.00

160.000 8,320.00

0.000 0.00

0096

SF  DETECTABLE WARNING PANEL
0096 

3020.24      59.00 190.000 11,210.00

0.000 0.00

0.000 0.00

0.000 0.00

0097

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0097 

4103.06      1,200.00 0.900 1,080.00

0.900 1,080.00

0.900 1,080.00

0.000 0.00

0098

CY  CLASS 47B-3000 CONCRETE FOR STEP
0098 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4153.00      2.00 30.000 60.00

30.000 60.00

30.000 60.00

0.000 0.00

0099

LB  REINFORCING STEEL FOR STEP
0099 

6133.00      29.40 1,040.200 30,581.88

1,040.200 30,581.88

1,040.200 30,581.88

0.000 0.00

0100

SY  MEMBRANE WATERPROOFING
0100 

6406.00      60.00 4.700 282.00

4.700 282.00

0.000 0.00

0.000 0.00

0101

LF  PEDESTRIAN HANDRAIL
0101 

7500.17      100.00 3.000 300.00

3.000 300.00

4.000 400.00

0.000 0.00

0102

EACHHANDICAPPED SYMBOL, TYPE PAINT
0102 

7512.14      22.65 72.000 1,630.80

72.000 1,630.80

72.000 1,630.80

0.000 0.00

0103

LF  24" WHITE PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0103 

7530.49      1,200.00 2.000 2,400.00

2.000 2,400.00

2.000 2,400.00

0.000 0.00

0104

EACHRAILROAD CROSSING SYMBOL PREFORMED
PAVEMENT MARKING, TYPE 4  GROOVED

0104 

8022.15      1.05 500.000 525.00

500.000 525.00

104.390 109.61

0.000 0.00

0105

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0133 

8022.20      1.05 20,000.000 21,000.00

20,000.000 21,000.00

19,196.650 20,156.49

0.000 0.00

0106

EACHHYDRATED LIME/WARM MIX ASPHALT
0105 

8101.50      7.00 3,894.000 27,258.00

0.000 0.00

0.000 0.00

0.000 0.00

0107

SY  STABILIZED SUBGRADE

TYPE FLY ASH

0106 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:
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0023 Pay Period End Date: 01.09.2016

Estimate Summary to Contractor Page:   9 of 16

Nebraska Department of Roads Date: 01.20.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9002.10      27.59 500.000 13,795.00

500.000 13,795.00

104.390 2,880.13

0.000 0.00

0108

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0134 

9005.75      27.59 19,400.000 535,246.00

19,400.000 535,246.00

18,944.650 522,682.89

0.000 0.00

0109

TON ASPHALTIC CONCRETE, TYPE SPR
0107 

9009.00      4.50 6,082.000 27,369.00

6,082.000 27,369.00

5,026.000 22,617.01

0.000 0.00

0110

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0108 

9009.75      30.00 560.000 16,800.00

560.000 16,800.00

1,563.574 46,907.22

0.000 0.00

0111

SY  TEMPORARY SURFACING

8"

0109 

9010.50      57.95 600.000 34,770.00

600.000 34,770.00

252.000 14,603.40

0.000 0.00

0112

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0110 

9020.95      680.00 17.000 11,560.00

17.000 11,560.00

3.448 2,344.64

0.000 0.00

0113

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0135 

9021.13      680.00 680.000 462,400.00

680.000 462,400.00

630.725 428,893.00

0.000 0.00

0114

TON PERFORMANCE GRADED BINDER (64-34)
0111 

9034.00      4.50 1,748.000 7,866.00

1,748.000 7,866.00

1,099.000 4,945.50

0.000 0.00

0115

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0112 

9053.00      2.00 20,430.000 40,860.00

20,430.000 40,860.00

24,425.000 48,850.00

0.000 0.00

0116

GAL TACK COAT
0113 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9053.20      2.00 35,885.000 71,770.00

35,885.000 71,770.00

14,825.000 29,650.00

0.000 0.00

0117

GAL FOG SEAL
0114 

9111.00      15.00 170.000 2,550.00

170.000 2,550.00

0.000 0.00

0.000 0.00

0118

MGALWATER
0115 

9111.13      15.00 506.000 7,590.00

0.000 0.00

0.000 0.00

0.000 0.00

0119

MGALWATER FOR FLY ASH STABILIZED
BITUMINOUS

0116 

9170.00      85.00 594.884 50,565.14

594.884 50,565.14

594.884 50,565.14

0.000 0.00

0120

STA EARTH SHOULDER CONSTRUCTION
0117 

9173.11      400.00 7.750 3,100.00

7.750 3,100.00

7.750 3,100.00

0.000 0.00

0121

STA WIDENING
0118 

9179.23      180.00 282.830 50,909.40

282.830 50,909.40

292.550 52,659.00

0.000 0.00

0122

STA COLD MILLING, CLASS 3

TYPE A

0119 

9179.33      3.00 16,687.000 50,061.00

16,687.000 50,061.00

16,073.777 48,221.33

0.000 0.00

0123

SY  COLD MILLING, CLASS 3
0120 

9179.34      10.00 3,154.000 31,540.00

3,154.000 31,540.00

4,225.332 42,253.32

0.000 0.00

0124

SY  COLD MILLING, CLASS 4
0121 

9179.35      5.00 753.000 3,765.00

753.000 3,765.00

753.000 3,765.00

0.000 0.00

0125

SY  COLD MILLING, CLASS 5
0122 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.72      7.00 1,780.000 12,460.00

1,780.000 12,460.00

831.889 5,823.22

0.000 0.00

0126

SY  REMOVE ASPHALT SURFACE FROM BRIDGE
0123 

9188.50      25.00 1,679.000 41,975.00

1,679.000 41,975.00

2,004.477 50,111.93

0.000 0.00

0127

SY  SURFACING UNDER GUARDRAIL
0124 

9190.00      800.00 280.350 224,280.00

0.000 0.00

0.000 0.00

0.000 0.00

0128

STA FLY ASH STABILIZED BITUMINOUS
0125 

9190.50      51.00 3,961.000 202,011.00

0.000 0.00

0.000 0.00

0.000 0.00

0129

TON FLY ASH
0126 

9300.37      1.00 850.000 850.00

850.000 850.00

674.360 674.36

0.000 0.00

0130

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0136 

9300.38      1.00 34,000.000 34,000.00

34,000.000 34,000.00

124,478.800 124,478.80

0.000 0.00

0131

EACHRAP INCENTIVE PAYMENT
0127 

9300.52      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0132

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0128 

L001.01      845.50 8.000 6,764.00

8.000 6,764.00

15.000 12,682.50

0.000 0.00

0133

ACRESEEDING, TYPE A
0129 

L001.02      595.00 13.000 7,735.00

13.000 7,735.00

15.000 8,925.00

0.000 0.00

0134

ACRESEEDING, TYPE B
0130 
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Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      240.00 42.000 10,080.00

42.000 10,080.00

24.855 5,965.20

0.000 0.00

0135

TON MULCH
0131 

W600.03      290.00 4.000 1,160.00

4.000 1,160.00

3.000 870.00

0.000 0.00

0136

EACHADJUST VALVE BOX TO GRADE
0132 

9111.11      15.00 0.000 0.00

506.000 7,590.00

287.500 4,312.50

0.000 0.00

4005

MGALWATER FOR CEMENT STABILIZATION

To replace Water for Fly Ash Stabilization

4005 

9190.12      800.00 0.000 0.00

280.350 224,280.00

278.660 222,928.00

0.000 0.00

4006

STA CEMENT STABILIZED BITUMINOUS

To replace Fly Ash stabilized Bituminous

4006 

9190.61      120.00 0.000 0.00

1,980.000 237,600.00

3,202.794 384,335.28

0.000 0.00

4007

TON CEMENT

To Reolace Fly Ash

4007 

8101.50      7.00 0.000 0.00

3,894.000 27,258.00

1,153.779 8,076.45

0.000 0.00

4008

SY  STABILIZED SUBGRADE

TYPE CEMENT

4008 

3014.11      60.49 0.000 0.00

450.000 27,220.50

149.000 9,013.01

0.000 0.00

4009

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

9" Comb Conc 47B-3500 CURB & GUTTER

4009 

3020.33      76.64 0.000 0.00

190.000 14,561.60

445.377 34,133.69

0.000 0.00

4010

SY  CONCRETE CLASS 47B-3500 DRIVEWAY 9"
4010 

9300.56      0.9503 0.000 0.00

19,301.000 18,341.74

19,301.000 18,341.74

0.000 0.00

4016

TON SUPERPAVE QUALITY INCENTIVE

SPR Asphalt

4016 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.77      20.63 0.000 0.00

156.295 3,224.37

156.295 3,224.37

0.000 0.00

4017

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

PG Binder 64-34

4017 

9300.60      0.84 0.000 0.00

6,034.540 5,069.01

6,034.540 5,069.01

0.000 0.00

4018

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

SPR Asphalt

4018 

Contracted 2,257,585.22

Current 2,329,681.44

In place 2,446,078.43

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 11,115.000 5,557.50

11,115.000 5,557.50

12,440.000 6,220.00

0.000 0.00

0137

BDAYBARRICADE, TYPE II
0137 

0001.10      1.00 7,264.000 7,264.00

7,264.000 7,264.00

10,122.000 10,122.00

0.000 0.00

0138

BDAYBARRICADE, TYPE III
0138 

0001.75      1.00 924.000 924.00

924.000 924.00

322.000 322.00

0.000 0.00

0139

EACHTEMPORARY SIGN DAY
0139 

0001.90      1.00 25,820.000 25,820.00

25,820.000 25,820.00

30,114.000 30,114.00

0.000 0.00

0140

EACHSIGN DAY
0140 

0002.28      0.50 17,000.000 8,500.00

17,000.000 8,500.00

13,026.000 6,513.00

0.000 0.00

0141

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0141 
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Prpsl
Line Nbr

Proj
Line Nbr

0002.30      0.55 6,500.000 3,575.00

6,500.000 3,575.00

1,915.250 1,053.39

0.000 0.00

0142

LF  PAVEMENT MARKING REMOVAL
0142 

0002.44      0.40 19,750.000 7,900.00

19,750.000 7,900.00

23,878.000 9,551.20

0.000 0.00

0143

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0143 

0002.47      0.10 19,750.000 1,975.00

19,750.000 1,975.00

5,085.000 508.50

0.000 0.00

0144

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0144 

0003.10      340.00 150.000 51,000.00

150.000 51,000.00

139.000 47,260.00

0.000 0.00

0145

DAY FLAGGING
0145 

0003.20      430.00 66.000 28,380.00

66.000 28,380.00

40.000 17,200.00

0.000 0.00

0146

DAY FURNISHING AND OPERATING PILOT VEHICLE
0146 

0003.50      20.00 2,250.000 45,000.00

2,250.000 45,000.00

1,748.500 34,970.00

0.000 0.00

0147

LF  CONCRETE PROTECTION BARRIER
0147 

0003.56      5.00 2,250.000 11,250.00

2,250.000 11,250.00

1,661.000 8,305.00

0.000 0.00

0148

LF  RELOCATE CONCRETE PROTECTION BARRIER
0148 

0003.70      400.00 8.000 3,200.00

8.000 3,200.00

8.000 3,200.00

0.000 0.00

0149

EACHTEMPORARY RUMBLE STRIP
0149 

0003.74      14,000.00 2.000 28,000.00

2.000 28,000.00

2.000 28,000.00

0.000 0.00

0150

EACHTEMPORARY TRAFFIC SIGNAL
0150 
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Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      0.80 1,000.000 800.00

0.000 0.00

0.000 0.00

0.000 0.00

0151

HOURTRAINING
0151 

0030.00      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0152

LS  MOBILIZATION
0152 

7019.50      5,000.00 4.000 20,000.00

4.000 20,000.00

4.000 20,000.00

0.000 0.00

0153

EACHIMPACT ATTENUATOR
0153 

7019.65      3,000.00 4.000 12,000.00

4.000 12,000.00

3.000 9,000.00

0.000 0.00

0154

EACHRELOCATE IMPACT ATTENUATOR
0154 

9110.01      50.00 200.000 10,000.00

200.000 10,000.00

1.000 50.00

0.000 0.00

0155

HOURRENTAL OF LOADER, FULLY OPERATED
0155 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

14.000 700.00

0.000 0.00

0156

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0156 

9110.03      50.00 200.000 10,000.00

200.000 10,000.00

2.000 100.00

0.000 0.00

0157

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0157 

9110.07      50.00 200.000 10,000.00

200.000 10,000.00

57.000 2,850.00

0.000 0.00

0158

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0158 

9110.27      50.00 150.000 7,500.00

150.000 7,500.00

1.000 50.00

0.000 0.00

0159

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0159 



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4594X          

0023 Pay Period End Date: 01.09.2016

Estimate Summary to Contractor Page:   13 of 16

Nebraska Department of Roads Date: 01.20.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.75      2.50 700.000 1,750.00

700.000 1,750.00

0.000 0.00

0.000 0.00

0160

LF  TEMPORARY SILT CHECK
0160 

L022.90      3.00 3,000.000 9,000.00

3,000.000 9,000.00

0.000 0.00

0.000 0.00

0161

LF  TEMPORARY SILT FENCE
0161 

L022.92      5.00 500.000 2,500.00

500.000 2,500.00

0.000 0.00

0.000 0.00

0162

LF  TEMPORARY EARTH CHECK
0162 

L032.70      400.00 6.000 2,400.00

6.000 2,400.00

0.000 0.00

0.000 0.00

0163

TON TEMPORARY MULCH
0163 

0005.10      100.00 0.000 0.00

120.000 12,000.00

203.000 20,300.00

0.000 0.00

4002

DAY TRAFFIC CONTROL MANAGEMENT

Traffic Control Management

4002 

0020.00      2.00 0.000 0.00

1,000.000 2,000.00

1,790.500 3,581.00

0.000 0.00

4004

HOURTRAINING

Contractor Specific OJT

4004 

Contracted 317,795.50

Current 330,995.50

In place 260,970.09

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,211,927.27

Current 4,458,675.87

In place 4,421,828.38

This Estimate 1,170.00

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4594X          

0023 Pay Period End Date: 01.09.2016

Estimate Summary to Contractor Page:   13 of 16

Nebraska Department of Roads Date: 01.20.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6016.20      MULTI-LAYER EPOXY POLYMER OVERLAY

Project 42594  000   

Prpsl Line Nbr 0058

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1401      

na

1,742.70 19,483.39S.P. Initial Payment0016

1401      

na

-871.35 -9,741.70S.P. Adjustment0019

1401      

na

-871.35 -9,741.69S.P. Adjustment0020

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0058: 0.00

$0.00Total for item code 6016.20: 0.00

Item Cd Item Desc

6133.00      MEMBRANE WATERPROOFING

Project 42594  000   

Prpsl Line Nbr 0100

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

306256    

na

1,040.20 8,082.35S.P. Initial Payment0014

306256    

na

-1,040.20 -8,082.35S.P. Adjustment0017

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0100: 0.00

$0.00Total for item code 6133.00: 0.00



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4594X          

0023 Pay Period End Date: 01.09.2016

Estimate Summary to Contractor Page:   14 of 16

Nebraska Department of Roads Date: 01.20.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7011.20      W-BEAM GUARDRAIL

Project 42594  000   

Prpsl Line Nbr 0080

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9338G     

na

462.50 5,832.13S.P. Initial Payment0007

9338G     

na

-462.50 -5,832.13S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0080: 0.00

$0.00Total for item code 7011.20: 0.00

Item Cd Item Desc

7015.00      CABLE GUARDRAIL

Project 42594  000   

Prpsl Line Nbr 0081

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9338G     

na

122.00 1,437.16S.P. Initial Payment0007

9338G     

na

-122.00 -1,437.16S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0081: 0.00

$0.00Total for item code 7015.00: 0.00

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4594X          

0023 Pay Period End Date: 01.09.2016

Estimate Summary to Contractor Page:   14 of 16

Nebraska Department of Roads Date: 01.20.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7020.00      BRIDGE APPROACH SECTIONS

Project 42594  000   

Prpsl Line Nbr 0083

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9338G     

na

15.00 17,145.00S.P. Initial Payment0007

9338G     

na

-15.00 -17,145.00S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0083: 0.00

$0.00Total for item code 7020.00: 0.00

Item Cd Item Desc

7020.05      BRIDGE APPROACH SECTIONS

Project 42594  000   

Prpsl Line Nbr 0084

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9338G     1.00 455.00S.P. Initial Payment0007

9338G     -1.00 -455.00S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0084: 0.00

$0.00Total for item code 7020.05: 0.00



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4594X          

0023 Pay Period End Date: 01.09.2016

Estimate Summary to Contractor Page:   15 of 16

Nebraska Department of Roads Date: 01.20.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7022.00      END ANCHORAGE ASSEMBLY

Project 42594  000   

Prpsl Line Nbr 0085

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9338G     

na

2.00 960.00S.P. Initial Payment0007

9338G     

na

-2.00 -960.00S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0085: 0.00

$0.00Total for item code 7022.00: 0.00

Item Cd Item Desc

7023.00      TERMINAL ANCHORAGE SECTIONS

Project 42594  000   

Prpsl Line Nbr 0086

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9338G     

na

2.00 4,200.00S.P. Initial Payment0007

9338G     

na

-2.00 -4,200.00S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0086: 0.00

$0.00Total for item code 7023.00: 0.00

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4594X          

0023 Pay Period End Date: 01.09.2016

Estimate Summary to Contractor Page:   15 of 16

Nebraska Department of Roads Date: 01.20.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7024.25      GUARDRAIL END TREATMENT, TYPE I

Project 42594  000   

Prpsl Line Nbr 0087

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9338G     

na

14.00 21,868.00S.P. Initial Payment0007

9338G     

na

-14.00 -21,868.00S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0087: 0.00

$0.00Total for item code 7024.25: 0.00

$0.00Total remaining for contract:




